GOVERNMNET OF ANDHRA PRADESH

ABSTRACT

Water Resources Department –Medium Irrigation - Prakasam District – Administrative sanction for an amount of Rs.422.50 lakhs for the work "V.R.Kota Anicut System-Improvements to Channels under sluices of Machavaram Medium Irrigation Tank in Kandukur Mandal of Prakasam District" – Orders –Issued.

WATER RESOURCES (Projects-II) DEPARTMENT

G.O.RT.No. 88 **Dated: 17-02-2020.**

Read the following:-

1. G.O.MS.No.26, Irrigation & CAD (PW M&MI-R1) Department, dated:20.03.2013.
2. Finance Department, U.O.Note.No.FMU0ASD (WR.I)/80/ 2019 (Comp.No.898809), dated:29.05.2019.
3. From the Chief Engineer (Projects), Ongole letter No.CE&DWRO/PKM DIST/ OGL/DEE1/AEE3/VR Kota/Vol., dated:26.09.2019 & 19.11.2019.

<<<>>>

ORDER:

The Chief Engineer (Projects), Ongole in his letter 3rd read above, while explaining the circumstances has stated that in the reference 1st read above Government have issued orders for according administrative sanction for an amount of Rs.303.25 lakhs for the work "V.R.Kota Anicut System-Improvements to Channels under sluices of Machavaram Medium Irrigation Tank in Kandukur Mandal of Prakasam District". In the reference 2nd read above, Government have issued certain instructions and advised to all the departments that "work sanctioned prior to 01.04.2019 but not grounded are cancelled". He has further stated that in pursuance of the instructions issued in the U.O.Note 2nd cited, the tenders issued earlier were cancelled.

2) In view of the above, the Chief Engineer (Projects), Ongole while submitting the revised estimate for the subject work, has requested the Government to accord Revised administrative approval for the work of V.R.Kota Anicut System-Improvements to Channels under sluices of Machavaram Medium Irrigation Tank in Kandukur Mandal of Prakasam District, for an amount of Rs.423.00 lakhs, under Head of Account 4701-03-M.H. 195 Reconstruction of Rallapadu stage –II (V.R. Kota) – 11-27-530/531.

3) Government after careful examination, hereby accord administrative sanction for an amount of **Rs.422.50 lakhs** (Rupees four hundred twenty two lakhs and fifty thousand only) for the work "**V.R.Kota Anicut System-Improvements to Channels under sluices of Machavaram Medium Irrigation Tank in Kandukur Mandal of Prakasam District**", under Head of Account 4701 Capital Outlay on Medium Irrigation -03 Medium Irrigation-Commercial - M.H.195 Reconstruction of Rallapadu Stage-II (V.R.Kota) - G.H.11 State Development Schemes – S.H (27) Canals and Distributaries - 530/531", Subject to that the Chief Engineer (Projects),Ongole shall ensure the following before according technical sanction….

1	The correctness of provisions, quantities and rates proposed in the estimate.
2	The design/drawings may be approved by the competent authority
3	As per the revised Sand Policy of the Govt. the Sand rate may be adopted.

4) The Chief Engineer (Projects), Ongole shall take necessary action accordingly.

5) This order issues with the concurrence of Finance (FMU-W.R.I) Department, vide their U.O.No.FIN01-FMU0ASD(WR-I)/2/2020 Computer No.1074155, dated:27.01.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SPECIAL CHIEF SECRETARY TO GOVT

To
The Chief Engineer (Projects), Ongole.

Copy to:

The P.S to Hon'ble Minister for Water Resources.
The P.S to Special Chief Secretary to Government (WRD).
The Finance (FMU-WR.I) Dept.,
The Accountant General, A.P., Vijayawada.
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
Sf/Sc.

// FORWARDED :: BY ORDER //

SECTION OFFICER